
 

 

Chicago Metropolitan Agency for Planning 
Congestion Mitigation and Air Quality Improvement Program 

Project Selection Committee 

Minutes 

November 17, 2009 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

 

Members Present: Chairman Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller – 

Council of Mayors, Luann Hamilton – City of Chicago, Mark Pitstick - RTA, 

Mike Rogers – IEPA (via phone),  Betsy Tracy – IDOT  

 

Members Absent: None 

 

Others Present: Kristen Bennett, Todd Bright (via phone), Lil Budzinski, Lenny Cannata, Akram 

Chaudhry, Steve Coffinbarger, Mike Connelly, Kama Dobbs, Adam M. Letendie, 

Adam Longman, Keith Privett, Tom Rickert, Chad Riddle (via phone), Tony 

Simmons, Chris Staron, Emily Stewart, David Tomzik, Thomas Weaver, David 

Werner, Tammy Wierciak 
 

Staff Present: Patricia Berry, Holly Ostdick, Joy Schaad  
 

1.0 Call to Order and Introductions  
Committee Chair Ross Patronsky called the meeting to order at 2:06 p.m.   

 

2.0 Agenda Changes and Announcements 
The Committee moved agenda item 10 forward and scheduled the next meeting for Thursday, 

December 17th, at 2:00 p.m. at CMAP. 

 

3.0 Approval of October 30, 2009 Minutes 
On a motion by M. Pitstick and a second by M. Buehler, the minutes for the October 30, 2009 

meeting were approved with the addition of Lorraine Snorden of Pace to the list of those present. 

 

4.0 FY 2010-2011 CMAQ Program 

4.1 Status of Program 
Staff informed the committee that notification letters were emailed to all of the FY 2010 & 

2011 funding recipients on November 3.  The new projects are scheduled to be added to the 

TIP at the November 20 Transportation Committee meeting.  CMAP will hold two project 
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initiation meetings at IDOT on November 18th for the new suburban project sponsors.  

Attendance at an initiation meeting is mandatory for 2010 & 2011 project sponsors.   

Initiation meetings will be held in the near future for sponsors of transit and locomotive 

repower projects and for City of Chicago sponsoring agencies. 

 

5.0 Project Changes 

5.1 Carol Stream – Kuhn Rd Bike Path from Lies Rd to Great Western Trail – (TIP ID 

08-07-0013) 
On a motion by M. Buehler and a second by L. Hamilton, the committee approved the 

request to move funds from construction engineering to phase II engineering and right of 

way.   

 

5.2 Kane County DOT – Mooseheart Rd at Illinois Route 31 – (TIP ID 09-08-0004). 
On a motion by L. Keller and a second by L. Hamilton, the committee approved the request 

to transfer the project sponsorship to IDOT for Phase II engineering, ROW, and 

Construction and to move all of the project’s funding to the construction phase in 2012.  

This is the project’s one-time move. 

 

5.3 Aurora – Galena Blvd from Locust St to Ohio St - (TIP ID 09-05-0002) 
Akram Chaudhry, consultant for Aurora, explained that the initial application had 

neglected to include the needed signal upgrades for the interconnect project and Aurora is 

now requesting an additional $674,923 (federal) for construction.  A March 2010 letting is 

anticipated.  On a motion by L. Keller and a second by M. Buehler the cost increase was 

approved. 

 

5.4 Aurora – IL 31/Lake St from Indiana Trail Rd to Gale St - (TIP ID 09-05-0002) 
The sponsor is requesting an additional $931,616 (federal) for construction because the 

initial application had neglected to include the needed signal upgrades for the interconnect 

project. Chairman Patronsky asked the Aurora representative if there would be any more 

requests for this in the future and Mr. Chaudhry assured him that subsequent applications 

did not overlook this aspect of work.  On a motion by M. Buehler and a second by L. Keller, 

the committee approved the request. 
 

6.0 Program Management 

6.1 Rescissions 
Staff highlighted the points made in the November 10 memo entitled “Implementing option 

C” and pointed out that a new draft list of the affected projects was handed out.  This list of 

CMAQ projects that have never had an obligation totals approximately $195 million.  There 

are about 153 projects comprised of old projects and new 2010 and 2011 projects.  The 

committee asked that staff distinguish the projects put into this category with a name other 

than “MYB” and it was decided to call it a “CMAQ A list”.   Both CDOT and Kane County 

representatives noted that some of the projects on the list should be removed.  Ms. Ostdick 

agreed and noted that as obligations occur, the draft list will change several times between 

now and implementation which is anticipated shortly after the January 14 MPO Policy 

Committee decision on moving forward.   
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There was discussion of how these projects fit with the "one-time move” policy.  It was 

clarified that projects on the CMAQ A list would be subject to the programming policies as 

if they were currently in the program.   

 

Mike Connelly of CTA pointed out that there are a lot of unknowns and new challenges 

with these new polices and warned that a “hard and fast” approach would not be 

appropriate.  Tom Rickert from Kane County pointed out that some projects are in IDOT’s 

Central office for 8-10 months for agreement approval.  He said that their experience is that 

sometimes the forms change over the intervening time and the agreements need to be re-

written.  Marty Buehler pointed out that the new procedures allow for due consideration for 

delays that are out of the sponsors’ control.  Chad Riddle of IDOT and others commented 

that the hope is that we can weed out projects that are just not moving with this new “use it 

or lose it” mechanism.  Mr. Keller stated this would identify dormant projects. 

 

The committee determined that moving from CMAQ A into the TIP is not considered a 

move for “one-time move” purposes; only a change of fiscal year is considered a move.   

 

Mike Rogers reminded the group that we have a large unobligated balance, and actually 

dropping some projects out of the CMAQ program will address both the rescission and the 

problem of stagnant projects.  Keith Privett of CDOT asked for clarification of how it would 

be viewed if a project moves from the CMAQ A list into the TIP near the end of the fiscal 

year and then the processing is not complete by September 30th.  Ross Patronsky responded 

that we would not penalize a project that is truly moving and just misses the September 30 

fiscal year turn over. 

 

The committee was in basic agreement on the approach and asked staff to make some 

adjustments to the explanatory memo before the recommendation goes to the 

Transportation Committee.  They asked staff to develop a new name for this option; to use 

the new name of the list (CMAQ A); to point out that this is geared toward weeding out 

“dormant” projects and not intended to penalize projects which are moving.  It was pointed 

out that there is another CMAQ meeting and two Transportation Committee meetings 

before the Policy Committee meets on January 14 – so additional revisions can take place if 

needed.  On a motion by L. Keller and a second by M. Pitstick, the committee approved the 

recommendation for Transportation Committee consideration. 

 

 

6.2 Status of projects with FY 2009 deadlines. 
Holly Ostdick reported on project sponsors with phases in 2009 that were required to give a 

status update by the end of October.  An explanatory memo and spreadsheet of the projects 

were provided in advance.  All sponsors have responded now.  Eighty one projects used 

their “one-time move” from 2009 to 2010 representing about $210 million of federal 

funding.  Five projects were withdrawn by the sponsors which freed up over $3 million.  On 

a motion by M. Pitstick and a second by L. Hamilton, the committee approved the one-time 

moves, withdrawals and other changes of the listed projects.    

 

7.0 Funding Private Sector Diesel Emission Reduction Projects 
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Patricia Berry reported that staff has been seeking information to use in the memo to the 

MPO Policy Committee providing background information on funding private sector diesel 

emission reduction projects.  She has received information from the air regulating agencies 

and the Respiratory Health Association on cost effectiveness of these projects.  She expects 

to have a one page memo and links to the research papers and other documentation 

received to date.  The memo will also link language from the agreement between the private 

sector recipients, the sponsoring local agency and IDOT to clarify how CMAP monitors and 

assures that the retrofitted locomotives stay within our region.  The committee rejected the 

idea of offering a “cap” for this type of project in lieu of maintaining flexibility to do what is 

best for the region’s air quality in each programming cycle.  Mark Pitstick suggested adding 

language about how well past projects in this category have performed.  Staff will provide a 

draft memo to the committee before the next meeting. 

 

8.0 Public Comment 
There were no public comments. 

 

9.0 Other Business 
There was no other business. 

 

10.0 Next Meeting 
The next meeting is scheduled for Thursday December 17th at 2:00 p.m. at CMAP. 

 

11.0 Adjournment    
The meeting was adjourned at 3:25 p.m.   

 

 
 
Respectfully Submitted, 

 
Holly Ostdick 
Manager, CMAQ Program 


